

Work Package "Management"

Within the AlpES project, the lead partner EURAC is in charge of the WP Management. This WP deals with the overall operative management and coordination of the project. The lead partner supervises all project activities and ensures that the planned outputs and results are delivered according to the project time schedule. This WP includes the coordination of all activities related to the submission of project reports and a constant monitoring of the project budget. The lead partner takes care that project reports are submitted within the established deadlines, that all activities carried out for the implementation of the project are presented and that the expenditures reported by each participant comply with the planned project budget. The lead partner is in charge of managing and organising smooth communication between the project partners and with WP leaders through regular contact and meetings. They are also responsible for all communication with the Alpine Space Programme bodies.

Return to [Overview of Work Package Descriptions](#)

From:

<http://www.wikialps.eu/> - **WIKIAlps - the Alpine WIKI**

Permanent link:

http://www.wikialps.eu/doku.php?id=wiki:wp_m

Last update: **2016/09/07 10:59**

